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ECool BPM Changes

O  Tubes: tighter tolerances
O Feedthru plug
Added weld relief

Revised dimensions on plug
and hole

0 Guide plate: rounded edges

0  Guide plate/pickups: deburring
note - no scratches

o  Pickups: wire cut only

O  Feducial: for rotation

scribe line during mfg &
reference to hole in flange

AND EE Support use locating
fixture




Cooling Section BPM Changes

\1 = = Centering rings: larger 1D

_ = Extension of beamtube
closer to end centering ring

2 O Accommodations for
s /f i Gi magnetic measurement cart

cOR



BPM Count

0 Regular BPMs

m 22+6 spares = 28 total; have 17
= order 28-17=11 new

0 Cooling Section BPMs
= 11+3 spares = 14 total; have none
= order 14 new
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BPM Delivery/Assembly Schedule

O Parts delivered July 2 IF ORDERED NEXT WEEK

4/9 requisition out for signatures/Purchasing contacts bidders
4/23 bids in, award contract

7/2 parts in (worst case, 10 week lead time)

8/2 MSD assembly & EE Support tests complete

O Inprocess
Tube: ordered & will be degassed week of 4/5
Flanges: will be ordered week of 4/5
Feedthroughs: waiting for quote

Scraper: preliminary design agreed upon, will order after prototype
assembled
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Guide Plate MB-340813
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Guide Tube MB-340809
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Beamline Tube MB-340808




